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Subject: 

King Highway Landfill Operable Unit 3 (September 2011) 

Dear Keith: 

Attached is the September 2011 Monthly Progress Report for the King Highway 
Landfill Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo 
River Superfund Site (Site) as per Section XVI of the Administrative Order by Consent 
for the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on 
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, 
after a Certificate of Completion of Construction is issued by the Michigan Department 
of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of 
Completion of Construction) of the AOC, progress reports shall be submitted pursuant 
to the schedules set forth in the plans identified in the SOW. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 

Michael Hassett, P.E. 
Senior Environmental Engineer 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Patrick McGuire, ARCADIS 

ENVIRONMENTAL 

Date: 

October 4, 2011 

Contact: 

Michael Hassett 

Phone: 

315.671.9266 

Email: 

Michael.Hassett@arcadis-us.con' 

Our ref: 

B0064583.0002.00675 
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MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE 
ALLIED PAPER, INC./PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

SEPTEMBER 2011 

Remedial Activities 

• On August 31, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the August 2011 
Monthly Progress Report. 

• On September 9, on behalf of Georgia-Pacific, ARCADIS provided to MDEQ, for countersignature, a 
letter agreement transmitting a revision to the modified schedule for completing the 
Deliverables/Milestones in the Scope of Work under the AOC for the KHL OU. 

• On September 19, MDEQ provided Georgia-Pacific with preliminary comments on the DRAFT FINAL 
Operations and Maintenance Plan (Draft Final O&M Plan) and the DRAFT FINAL Final Report for 
Completion of Construction (Draft Final Completion Report). 

• On September 28, ARCADIS submitted an e-mail to MDEQ in which Georgia-Pacific indicated its 
intention to install the additional landfill gas monitoring probes requested by MDEQ in its above-
referenced comments, and also proposed approximate locations. 

Operation, Maintenance and Monitoring Activities 

• On September 6, on behalf of Georgia-Pacific, ARCADIS submitted the 2011 3"* quarter post-closure 
landfill gas monitoring report. 

Upcoming Activities 

• Georgia-Pacific will continue to work with the Michigan Department of Attorney General (MDAG) and 
MDEQ on finalizing the revised Restrictive Covenants for the KHL OU and Mill Lagoons, along with 
the associated AOC amendment. Relating to this topic, Georgia-Pacific also awaits any comments 
MDAG and/or MDEQ may have on the revised survey information associated with the Restrictive 
Covenants, which was submitted to MDAG and MDEQ by ARCADIS on August 17, 2011. 

• Georgia-Pacific will work with MDEQ in the interest of responding to its preliminary comments on the 
Draft Final O&M Plan and Draft Final Completion Report. 
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